



2022 CoC Renewal Project Evaluations

Schedule of Events

Timeframe	Tasks
Week of April 4 th	Memo and requirements for submission released
Week of April 18 th	CoC Competition Evaluation Committee Review and Approval of Scoring
April 27 th	Report to CoC Board on FY22 Process and Approval of Scoring
May 2 nd	Renewal documentation due
Week of May 16 th	Preliminary review of renewal documentation completed
Week of May 16 th	CoC Competition Evaluation Committee Meeting – Review of Renewal Documents
May 23 rd – June 3 rd	Site visits to all programs (Likely in person)
Week of June 6 th	CoC Competition Evaluation Committee evaluation completed; Evaluation Committee recommendations on any corrective action plans submitted
June 13 th	Corrective action plans due (if applicable)
June 22 nd	Final report on corrective action to CoC Board; Preparation for final review and ranking of all new and renewal projects when FY22 Continuum of Care NOFO is released
June-July TBD	Continuum of Care NOFO released
July TBD	Local Request for Proposals for new projects released
August TBD	Rating and Ranking of New and Renewal Projects by CoC Competition Evaluation Ad Hoc Committee
August 25 th	Final Rating and Ranking of New and Renewal Projects by CoC Board and Submission of CoC NOFO